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TFAD

Santa Lucia Acuerdo ratificado:  Si
Fecha de ratificacion: 2015-12-08
Notificaciones de aplicacion (categorias A, B, C) Fecha limite Estatus
Notificacion de las designaciones de categorias A,B,C 22 febrero 2017 [ Si ]
A -49.2% B -22.3% C - 28.6% Not yet notified - 0.0%
Notificacion de las fechas indicativas en lacategoria B 22 febrero 2017 [ Si ]
Notificacion de las fechas definitivas en lacategoria B 22 febrero 2018 [ Si |
Notificacion de las fechas indicativas en lacategoria C 22 febrero 2017 [ Si |
Notificacién de las fechas definitivas en lacategoria C 22 agosto 2019 [ Si ]
Notificacion de las necesidades de asistencia técnica 22 febrero 2017 [ Si |
Notificacion de los arreglos concertados para la prestacion de asistencia técnica 22 febrero 2018 [ Si |
Notificacién de los avances en la prestacion de asistencia técnica 22 agosto 2019 [ Si ]



Notificaciones de transparencia

Ha notificado el Art. 1.4
Ha notificado el Art. 10.4.3
Ha notificado el Art. 10.6.2

Ha notificado el Art. 12.2

Categoria B
Categoria C
Categoria A

Categoria A

Informacién sobre la asistencia técnica y creacion de capacidad

Fecha definitiva de aplicacion 29 diciembre 2023
Fecha definitiva de aplicacion 30 diciembre 2026
Fecha definitiva de aplicacion 22 febrero 2017

Fecha definitiva de aplicacion 22 febrero 2017

Ha notificado el Art. 22.3

Leyendas: [ Si ]

Notificacién presentada

Notificacién pendiente

Notificacién aun no prevista



Programa de aplicacion

Fecha indicativa de aplicacion

Fecha definitiva de aplicacion

1.1 Publicacién
1.2 Informacién disponible por medio de Internet
1.3 Servicios de informacién
1.4 Notificacion
2.1 Observaciones e informacién antes de la entrada en vigor
2.2 Consultas
3 Resoluciones anticipadas
4 Procedimientos de recurso o de revision
5.1 Notificaciones de controles o inspecciones reforzados
5.2 Retencion
5.3 Procedimientos de prueba
6.1 Disciplinas generales en materia de derechos y cargas
6.2 Disciplinas especificas en materia de derechos y cargas
6.3 Disciplinas en materia de sanciones
71 Tramitacién previa a la llegada
7.2 Pago electrénico
7.3 Separacién del levante

7.4 Gestion de riesgo

m

m m

m

a mas tardar el 31 diciembre 2020

a mas tardar el 15 abril 2020

a mas tardar el 31 diciembre 2018

a mas tardar el 31 diciembre 2018

a mas tardar el 31 diciembre 2020

a mas tardar el 31 diciembre 2020

a mas tardar el 28 mayo 2021

a mas tardar el 28 abril 2023

a mas tardar el 28 mayo 2025

a mas tardar el 31 agosto 2028

a mas tardar el 31 diciembre 2025

a mas tardar el 31 diciembre 2025

a mas tardar el 30 abril 2021

a mas tardar el 30 abril 2021

a mas tardar el 30 abril 2020

a mas tardar el 29 diciembre 2023

a mas tardar el 14 abril 2025

a mas tardar el 30 junio 2023

a mas tardar el 29 diciembre 2023

a mas tardar el 28 julio 2023

a mas tardar el 28 julio 2023

a mas tardar el 30 junio 2024

a mas tardar el 28 abril 2028

a mas tardar el 30 junio 2027

a mas tardar el 22 febrero 2017

a mas tardar el 31 agosto 2033

a mas tardar el 31 diciembre 2030

a mas tardar el 31 diciembre 2030

a mas tardar el 22 febrero 2017

a mas tardar el 28 abril 2023

a mas tardar el 28 abril 2023

a mas tardar el 22 febrero 2017

a mas tardar el 30 junio 2024



Programa de aplicacion Fecha indicativa de aplicacion Fecha definitiva de aplicacion

7.5 Auditoria posterior al despacho de aduana ﬂ a mas tardar el 30 abril 2019 a mas tardar el 28 abril 2023
7.6 Plazos medios de levante a mas tardar el 28 julio 2028 a mas tardar el 31 diciembre 2023
7.7 Operadores autorizados (Ol B-»C E a mas tardar el 31 diciembre 2020 a mas tardar el 29 diciembre 2026
7.8 Envios urgentes L‘ a mas tardar el 22 febrero 2017
7.9 Mercancias perecederas C E ‘ a mas tardar el 31 diciembre 2025 a mas tardar el 30 junio 2027

8 Cooperacién entre los organismos que intervienen en la frontera a mas tardar el 29 diciembre 2023 a mas tardar el 31 diciembre 2025

9 Traslado de mercancias L‘ a mas tardar el 22 febrero 2017
10.1 Formalidades nl a mas tardar el 31 diciembre 2020 a mas tardar el 29 diciembre 2023
10.2 Aceptacion de copias Li‘ a mas tardar el 30 abril 2020 a mas tardar el 30 junio 2024
10.3 Utilizacién de las normas internacionales a mas tardar el 22 febrero 2017
10.4 Ventanilla tnica Li‘ a mas tardar el 29 diciembre 2023 a mas tardar el 30 diciembre 2026
10.5 Inspeccién previa a la expedicion a mas tardar el 22 febrero 2017
10.6 Recurso a agentes de aduanas a mas tardar el 22 febrero 2017
10.7 Procedimientos en frontera comunes L‘ a mas tardar el 22 febrero 2017
10.8 Mercancias rechazadas nl a mas tardar el 29 diciembre 2023 a mas tardar el 31 diciembre 2026
10.9 Admisién temporal de mercancias a mas tardar el 22 febrero 2017
11 Transito a mas tardar el 22 febrero 2017

12 Cooperacién aduanera a mas tardar el 22 febrero 2017

>



Leyendas

Notificada en la categoria A
E Notificada en la categoria B
Notificada en la categoria C

Todavia por notificar

Notificaciones y otros documentos

Signatura

Fecha de recepcion

Notificada en la categoria A

Notificada en la categoria B

Notificada en la categoria C

Prérroga solicitada

Descripcion

G/TFA/N/LCA/3/Rev.1
G/TFA/N/LCA/5/Rev.1
G/TFA/2/LCA/INF/2
G/TFA/N/LCA/1/Add.6
G/TFA/N/LCA/1/Add.5
G/TFA/2/LCA/INF/1
G/TFA/N/LCA/4
G/TFA/N/LCA/5
G/TFA/N/LCA/1/Add.4
G/TFA/N/LCA/1/Add.3
G/TFA/N/LCA/1/Add.2
G/TFA/N/LCA/3
G/TFA/N/LCA/1/Add.1
G/TFA/N/LCANA
G/TFA/N/LCA/2

WT/PCTF/N/LCA/1

2025-12-11
2025-12-11
2025-12-11
2025-08-27
2025-03-04
2023-11-08
2023-10-13
2023-10-13
2023-08-23
2022-08-29
2021-08-19
2019-12-02
2019-08-23
2018-09-04
2018-09-04

2015-09-16

Artice 12.2.2 - Revision

Donor arrangements and progress in the provision of technical assistance - Revision

Report on the implementation of the Trade Facilitation Agreement
Extension of implementation dates

Extension of implementation dates

Report on the implementation of the Trade Facilitation Agreement
Article 22.3

Donor arrangements and progress in the provision of technical assistance
Shifting of categories and extension of implementation dates
Extension of implementation dates

Extension of time request

Article 12.2.2

Category C notification - Addendum

Categories B and C notification

Notification articles 1.4 and 10.6.2

Category A notification

Cambiode CaB
CambiodeBaC



Intercambio de experiencias

Experiencias en la aplicacion - COVID-19

Fecha Titulo

20 octubre 2020 - 22 octubre 2020 OECS report



Informacion detallada de la asistencia técnica

1.3 Servicios de informacién ‘
1.3.1 Fecha indicativa de aplicacion Fecha definitiva de aplicacion
}gi 31 diciembre 2018 30 junio 2023
1.3.4

Asistencia requerida para la aplicacion

» Formacién del personal en prestacién de servicios.

« Establecimiento de directrices que abarquen la totalidad del procedimiento (de la recepcidn de las solicitudes al envio de las respuestas a la
parte solicitante).

« Elaboracion y utilizacién de plantillas para la comunicacién.

« Establecimiento de normas y procedimientos de control de calidad, incluidos plazos fijos para la presentacion de respuestas.

Etiquetas: Tecnologias de la informacién y las comunicaciones (TIC), Marco legislativo y reglamentario, Recursos humanos y capacitacion

Agencias: por determinar
Informe de progreso

Saint Lucia was unable to identify or secure a donor to assist with implementation of this measure. In 2022, Saint Lucia made a request to a
development partner for assistance to establish its enquiry point system including a request for assistance for another measure, however, at the
time of the request, priority was given towards assisting Saint Lucia with the other measure due to the availability of resources.

Using national resources, Saint Lucia implemented an enquiry point system through a helpdesk feature on the Saint Lucia Customs and Excise
Department website to deal with enquiries in relation to Article 1.1. of the WTO TFA including other trade and customs related enquiries. The
helpdesk feature is accessible via the following link - www.customs.gov.Ic / http://www.customs.gov.lc/contact-us.php.

Saint Lucia also has a national enquiry point in place, details of which is available on the Customs website which is accessible via the same link
as the help desk.

On this basis, Saint Lucia is satisfied that it has met the requirements of this measure.



Agencias: por determinar
Informe de progreso

Further to the notification update of October 2023, Saint Lucia can confirm that other Border Regulatory Agencies (BRAs), in addition to the
Customs & Excise Department, have also now established enquiry point facilities to accept and respond to trade related requests from the trading
community. For these entities, enquiries can be made via email through the website or through published contact numbers. Other agencies are in
the process of developing external websites but still have the facility to deal with phone and email enquiries expeditiously.

Border Regulatory Agencies have been encouraged to enhance their enquiry handling process further by maintaining a log of all enquiries
received and responses provided. In addition, agencies are encouraged to develop a multi-agency policy framework with a Service Level
Agreement (SLA) that includes defined timelines for responses.

It is anticipated that these additional tasks can be concluded internally by March 2026.



Resoluciones anticipadas n L\

3.1 Fecha indicativa de aplicacion Fecha definitiva de aplicacion
gg @), (b) 28 mayo 2021 30 junio 2024

3.4

35

g:g (@), (b): () Asistencia requerida para la aplicacion

3.8
3.9 (a) (i), (i), (i), (i), (iii), (iv), (c), (d)» Redactor juridico para establecer un documento juridico o administrativo que aborde esta medida.
» Asistencia técnica para desarrollar y administrar el sistema.

Etiquetas: Marco legislativo y reglamentario, Recursos humanos y capacitacion

Agencias: Banco Mundial

Informe de progreso

The Government of Saint Lucia has been successful in securing assistance from the World Bank Group under its Trade Facilitation Support
Programme for technical assistance and capacity building to implement an Advance Ruling Regime for Saint Lucia in accordance with Article 3

'Advance Rulings' of the TFA.

An in-country mission was conducted by a team from the World Bank from 7-10 March 2023 to undertake a needs assessment to determine what
Saint Lucia requires to implement an Advance Ruling Regime.

On 21 August 2023, the Saint Lucia Cabinet of Ministers granted approval for the development of the legislative, regulatory, administrative and
operational framework required for the implementation of an Advance Ruling Regime with the support of the World Bank Group.

Having received Cabinet's endorsement to proceed with the necessary legal reforms, regulatory and administrative work, efforts are continuing
towards developing the framework for Saint Lucia's Advance Ruling Regime.



Agencias: Banco Mundial
Informe de progreso

Further to the WTO notification of October 2023, and with the support of the World Bank Group, Saint Lucia prepared draft legislation to amend
the Customs (Control and Management) Act to enable the issuance of Advance Rulings as per Article 3 of the WTO Trade Facilitation
Agreement. This process was approved by the Cabinet of Ministers and was subsequently presented to the Sitting of the House of Assembly on
19 August 2025.

The Customs (Control and Management) (Amendment) Act No.15 was passed in the House of Assembly on 19 August 2025 and in the Senate
on 21 August 2025 and was published in the Saint Lucia Government Gazette on 8 September 2025.

The World Bank also provided capacity building support and training to Customs officials who will form a classification committee and will be
responsible for drafting advance rulings.

Further technical assistance is required from the World Bank to enhance the overall competence of Customs officials who will form the newly
convened Classification Committee as well as to map and document the whole AR process, draft Terms of Reference (TOR) for the Committee,
develop standard operating procedures, sensitize the trading community and then formally implement the AR regime. Working in this regard is
ongoing, including finalization of the AR regulations.

It is anticipated that these tasks can be concluded by June 2026.



5.1

Notificaciones de controles o inspecciones reforzados n 'S

5.1 (a), (b), (c), (d)

Fecha indicativa de aplicacion Fecha definitiva de aplicacion
28 mayo 2025 30 junio 2027

Asistencia requerida para la aplicacion

Asistencia juridica y reglamentaria:

* Ley de Animales de Santa Lucia (Desplazamiento Nacional e Internacional y Prevencion de Enfermedades)

* Ley de Proteccion de las Plantas

Andlisis de procesos empresariales:

« Establecimiento de esferas de responsabilidad y mecanismos claramente definidos para el desemperio de funciones y tareas conexas, por
ejemplo, en relacion con la validez de las pruebas de confirmacién en todo el pais y el proceso de notificacion del componente en el pais
exportador.

« Elaboracion y validacién de un manual de procedimientos operativos normalizados de alerta de importaciones/alerta rapida en que figure una
propuesta para la coordinacion entre los organismos que intervienen en la frontera. Difusion del manual entre las instituciones interesadas, de
ser posible por medio de un sitio web, con miras a aclarar las intervenciones respectivas de estas.

Formacién y creacién de capacidad:

« Actividades de formacién y creacion de capacidad para someter a pruebas de confirmacion a los productos que puedan ser objeto de alertas y
alertas rapidas. Celebracién de seminarios dirigidos a los agentes en relaciéon con la organizacion de los procedimientos de inspeccién y
seminarios dirigidos al personal técnico en relacién con los laboratorios y la gestién de laboratorios, las normas, las practicas y la utilizacion del
equipo conforme a las normas internacionales. Organizacioén de seminarios adicionales orientados a los operadores econdmicos.

Etiquetas: Tecnologias de la informacidn y las comunicaciones (TIC), Marco legislativo y reglamentario, Recursos humanos y capacitacion

Agencias: Banco Mundial
Informe de progreso

Although some border regulatory agencies have established risk-based frameworks for notification of enhanced control, other agencies have yet
to implement and/or sufficiently strengthen their respective frameworks.

Specifically, the Ministry of Agriculture, the Customs & Excise Department and the Saint Lucia Bureau of Standards have established procedures
for the notification of enhanced controls based on risk, while, the Ministry of Health is guided by the Public Health Act and there are procedures in
place for inspection. In the case of the Ministry of Health, it is anticipated that controls will be further enhanced when modern food safety
legislation is enacted. Work in that regard is ongoing.

Further support is therefore required to develop an agency wide policy framework for enhanced controls. This will include consolidating and
documenting existing processes for consistent application and transparency.
It is anticipated that these tasks that will enhance overall consistency and transparency, can be concluded by June 2027.



6.1 Disciplinas generales en materia de derechos y cargas n 'S
6.11 Fecha indicativa de aplicacion Fecha definitiva de aplicacion
o2 31 diciembre 2025 31 diciembre 2030
6.1.4

Asistencia requerida para la aplicacion
* Examen de la Ley de Cargas por Servicios.

Etiquetas: Marco legislativo y reglamentario

Agencias: Banco Mundial
Informe de progreso

All Border Regulatory Agencies (BRAs) impose fees & charges directly associated with the clearance of goods. Some of these fees & charges are
contained within their respective legislations but are not routinely scheduled separately on agency websites. No standardised procedures are in
place for publication, but some agencies publish their fees & charges through the gazette process or communicate them to the trading community
through other means such as emails, notices or upon request.

Whilst some reviews are currently being conducted, the BRAs do not currently have processes in place to ensure that fees & charges are being
reviewed regularly and are proportionate to the cost of the service being provided. Overall, the processes are not fully documented, formalized or
consistent and need to be consolidated and streamlined to increase predictability and consistency. The Customs & Excise Department is in the
process of reviewing some of their fees and charges that are scheduled within the Customs (Control and Management) Act which is available on
their website.

Technical assistance is required to conduct a comprehensive review (inventory) of the fees and charges being applied by all BRAs and develop
an overarching policy framework that provides consistency and transparency to the trading community. This review should aim to consolidate
some of the fees & charges, draft standard operating procedures (for the review and publication of fees) and ensure the revised regime is
communicated to the trade in an easily accessible manner. For Customs & Excise, particularly for Article 6.2, some form of cost analysis would
also need to be conducted to ensure that all fees & charges are proportionate/commensurate to the cost of the service being provided.

It is considered that the current definitive dates provide adequate time for alignment.



6.2 Disciplinas especificas en materia de derechos y cargas n 'S

6.2 (i), (ii)

Fecha indicativa de aplicacion Fecha definitiva de aplicacion
31 diciembre 2025 31 diciembre 2030

Asistencia requerida para la aplicacion
* Examen de la Ley de Cargas por Servicios.

Etiquetas: Marco legislativo y reglamentario

Agencias: Banco Mundial
Informe de progreso

All Border Regulatory Agencies (BRAs) impose fees & charges directly associated with the clearance of goods. Some of these fees & charges are
contained within their respective legislations but are not routinely scheduled separately on agency websites. No standardised procedures are in
place for publication, but some agencies publish their fees & charges through the gazette process or communicate them to the trading community
through other means such as emails, notices or upon request.

Whilst some reviews are currently being conducted, the BRAs do not currently have processes in place to ensure that fees & charges are being
reviewed regularly and are proportionate to the cost of the service being provided. Overall, the processes are not fully documented, formalized or
consistent and need to be consolidated and streamlined to increase predictability and consistency. The Customs & Excise Department is in the
process of reviewing some of their fees and charges that are scheduled within the Customs (Control and Management) Act which is available on
their website.

Technical assistance is required to conduct a comprehensive review (inventory) of the fees and charges being applied by all BRAs and develop
an overarching policy framework that provides consistency and transparency to the trading community. This review should aim to consolidate
some of the fees & charges, draft standard operating procedures (for the review and publication of fees) and ensure the revised regime is
communicated to the trade in an easily accessible manner. For Customs & Excise, particularly for Article 6.2, some form of cost analysis would
also need to be conducted to ensure that all fees & charges are proportionate/commensurate to the cost of the service being provided.

It is considered that the current definitive dates provide adequate time for alignment.



7.4 Gestion de riesgo n L\
7.4 Fecha indicativa de aplicacion Fecha definitiva de aplicacion
Ta2 30 abril 2020 30 junio 2024
7.4.4

Asistencia requerida para la aplicacion

« Se requiere formacién en la evaluacion y gestién de riesgos para posibilitar la mejora de la determinacion, el analisis, la evaluacion y el
tratamiento de riesgos.

Etiquetas: Diagndstico y evaluacion de necesidades, Recursos humanos y capacitacion

Agencias: Banco Mundial
Informe de progreso

The World Bank provided support with this measure in 2024 that resulted in an assessment report with recommendations to enhance the
application of risk management by the Customs & Excise Department and other Border Regulatory Agencies (BRAs). Since then, the Customs &
Excise Department has re-instated a Risk Management Unit (RMU) and has drafted a Risk Management Strategy. Members of the recently
convened RMU are currently completing virtual training on Risk Management provided by the World Customs Organization.

The Customs declaration processing system, ASYCUDA World, allows for the identification and notification of the importation of high-risk
consignments of interest to other BRAs. However, the selectivity module within ASYCUDA World is not currently being fully used to determine
which consignments are controlled. Instead, selectivity is often determined by manual scrutiny of hard copy documents for commercial goods.
Some non customs BRAs apply a risk-based approach to issuance of LPCOs based on commodity classification.

Further technical assistance is required from the World Bank to ensure a system-based risk management process is implemented and applied for
all BRAs in a consistent and transparent manner. Support includes establishing an overarching compliance strategy, developing risk management
frameworks, establishing functional risk management committees (and an inter-agency committee), and providing capacity building for the RMU,
as well as support in the area of change management. All these support activities will ensure that the application of effective risk management is
systematic and sustainable.

It is anticipated that these activities can be completed by June 2027.



7.6 Plazos medios de levante n ]
7.6.1 Fecha indicativa de aplicacion Fecha definitiva de aplicacion
7.6.2 28 julio 2028 31 diciembre 2023

Asistencia requerida para la aplicacion

« Elaboracién de un documento juridico o administrativo en que se traten los plazos medios de levante.

» Examen y actualizacion del marco juridico y reglamentario a fin de posibilitar el flujo ininterrumpido de informacion y la coordinacion entre las
instituciones que participan en operaciones transfronterizas.

Formacion y creacién de capacidad:

« Actividades de formacién y creacion de capacidad dirigidas a los organismos o el personal de los organismos interesados y a los operadores
econdémicos para interpretar los resultados de los estudios.

Etiquetas: Marco legislativo y reglamentario, Diagndstico y evaluacion de necesidades, Procedimientos institucionales, Recursos humanos y

capacitacion

Agencias: Investment Climate Reform Facility

Informe de progreso

In 2022, Saint Lucia received technical assistance under the Investment Climate Reform Facility to develop its Average Time Release Study and
was successful in implementing this measure having completed and launched the Time Release Study on 26 January 2023 as part of activities in
observance of World Customs Day.

The Time Release Study is accessible via the Ministry of Commerce's website — www.commerce.gov.lc /
https://commerce.gov.lc/resources/index/17/page:3 and the Customs and Excise Department website — www.customs.gov.lc /
http://www.customs.gov.Ic/TRS_2022.pdf

Saint Lucia is satisfied that it has implemented this measure.



Agencias: Investment Climate Reform Facility
Informe de progreso

In 2022, Saint Lucia received technical assistance under the Investment Climate Reform Facility to develop its Average Time Release Study and
was successful in implementing this measure having completed and launched the Time Release Study on 26 January 2023 as part of activities in
observance of World Customs Day.

The Time Release Study is accessible via the Ministry of Commerce's website — www.commerce.gov.Ic /
https://commerce.gov.lc/resources/index/17/page:3 and the Customs and Excise Department website — www.customs.gov.lc /
http://www.customs.gov.Ic/TRS_2022.pdf

Saint Lucia is satisfied that it has implemented this measure.



7.7

Operadores autorizados n K

7.71
7.7.2 (a) (i), (i), (iii), (iv), (i), (ii)
7.7.3 (a), (b), (c), (d), (e), (f), (9)
774
7.75
7.7.6

Fecha indicativa de aplicacion Fecha definitiva de aplicacion
31 diciembre 2020 29 diciembre 2026

Asistencia requerida para la aplicacion

Una evaluacién interna revel6 que se necesitaba mas tiempo y apoyo externo para desarrollar y poner en marcha un programa de operadores
autorizados. Mas concretamente, se debe seguir desarrollando el marco legislativo y reglamentario para tener en cuenta los nuevos procesos y
procedimientos, asi como la necesidad de acuerdos de reconocimiento mutuo. También se requiere asistencia externa para: i) desarrollar la
capacidad de los funcionarios de aduanas; y ii) elaborar programas de sensibilizacion destinados a mejorar la cooperacién entre posibles
operadores en el intercambio de informacidn confidencial de importancia critica para el proceso y, en Gltima instancia, mejorar la ejecucion del
programa.

Etiquetas: Marco legislativo y reglamentario, Recursos humanos y capacitacion, Sensibilizacion

Transferir de la categoriaB ala C

Agencias: Banco Mundial
Informe de progreso

One of the initiatives currently being pursued by the Customs & Excise Department includes the development and introduction of a Trusted
Trader program, as a precursor to the implementation of a more substantial Authorized Economic Operator (AEO) Program. To achieve this
ambition, Customs and Excise would need to develop a Compliance Strategy and conduct a client segmentation to identify suitable beneficiaries.

Technical assistance is therefore required to develop a Policy Framework/Compliance Strategy, to map the process, to set the criteria and
conduct Client segmentation (using the management reports generated by ASYCUDA World). Support is also required to develop a sensitization
and publicity campaign informing the trading community of this important facilitation measure. (Some of the work on this article may be delivered
in conjunction with support activities under article 7.4 Risk Management (see above).

It is considered that the current extended definitive date may provide adequate time for alignment.



7.9 Mercancias perecederas n L\
7.9.1 (a), (b) Fecha indicativa de aplicacion Fecha definitiva de aplicacion
re2 31 diciembre 2025 30 junio 2027
7.9.4

Asistencia requerida para la aplicacion

» Examen de las politicas, los procedimientos y las operaciones existentes en relacién con la gestiéon y el manejo de mercancias perecederas en
todos los puertos de entrada con miras a perfeccionarlos para ponerlos en consonancia con las normas internacionales.

Etiquetas: Marco legislativo y reglamentario

Agencias: Banco Mundial
Informe de progreso

All relevant Border Regulatory Agencies (BRAs) have procedures in place to facilitate the expedited clearance of perishable goods. For the
Customs & Excise Department, these procedures are provided for in the Customs (Control and Management) Act; the Ministry of Agriculture
(Plant and Veterinary Health) this is similarly supported by legal frameworks. Under the Public Health Act of 2019, the Ministry of Health has the
legal authority to condemn goods where appropriate.

Full alignment with this measure can be enhanced by developing a multi-agency policy framework and Standard Operating Procedures (SOPs).
Technical support is required to ensure that the aforementioned measure fully aligns with international standards and established best-practice
examples.

It is anticipated that this work can be completed by June 2027.



10.2 Aceptacion de copias n Q.
10.2.1 Fecha indicativa de aplicacion Fecha definitiva de aplicacion
1022 30 abril 2020 30 junio 2024

Asistencia requerida para la aplicacion

« Evaluacion de diagnéstico de la existencia de legislacion y politicas relativas a la aceptacion de copias y la aplicacion de estas por parte de
todos los organismos reguladores que intervienen en las fronteras con miras a desarrollar y perfeccionar el instrumento adecuado de
conformidad con las normas internacionales.

Etiquetas: Marco legislativo y reglamentario, Diagndstico y evaluacién de necesidades

Agencias: Banco Mundial
Informe de progreso

The Electronic Transactions Act (2011) allows for the acceptance of electronic copies by Border Regulatory Agencies (BRAs). Most documentary
requirements are accepted electronically, however some exceptions include certain Origin and Health Certificates. It is anticipated that with the
expansion of the coverage of the automated E-Phyto and GEMS platform, that the number of instances where an original health certificate or
phytosanitary certificate is required will be reduced significantly.

It is recognized that the current requirement for the submission of some hard copy documents, in addition to electronic document submission, can
be enhanced to be in alignment with international standards. The Customs and Excise Department has therefore commenced a series of
initiatives aimed at introducing paperless transactions in the cargo clearance process.

It is envisaged that this can be addressed under the technical support provided by the WBG under Article 7.4 Risk Management (see above) and
10.4 Single Window (see below) and this will include the need for an element of business process re-engineering.

It is anticipated that full alignment can be achieved by June 2028.



10.4 Ventanilla Gnica n L\
10.4.1 Fecha indicativa de aplicacion Fecha definitiva de aplicacion
1042 29 diciembre 2023 30 diciembre 2026
10.4.4

Asistencia requerida para la aplicacion
» Formacién, creacién de capacidad y asistencia financiera para obtener el apoyo necesario en materia de tecnologia de la informacién.

Etiquetas: Tecnologias de la informacidn y las comunicaciones (TIC), Recursos humanos y capacitacion

Miembros donantes: Canada

Agencias: Caribbean Community
Informe de progreso

The Government of Saint Lucia has been successful in securing the services of a Consultant through the Canada-CARICOM Expert Deployment
Initiative. This Consultant has been contracted to develop the technical specifications for Saint Lucia's National Electronic Single Window. The
technical work in this respect is still ongoing. This information is critical to redefining the scope of the platform to be implemented, costing the
project, and in determining the level of external assistance and capacity building support that would be required for the successful implementation
of the measure.

Once the technical specifications have been developed, Saint Lucia intends to approach development partners for technical assistance and
capacity building including financial support to obtain the necessary IT system notified as a requirement for implementation of this measure.



Agencias: Banco Mundial, TFAF, Canada-CARICOM Expert Deployment Initiative
Informe de progreso

Further to the notification report to the WTO in October 2023, it can be advised that a high level Functional and Technical Specifications
Document for Saint Lucia's Electronic Single Window (ESW) was prepared and finalized in December 2024 with the support of the World Trade
Organization (WTQO) Trade Facilitation Agreement Facility (TFAF). Terms of Reference (TOR) and an Expression of Interest have been prepared
and will be published soon subject to approval by the relevant authorities. A Single Window Evaluation Committee is also to be established to
review tenders and to select a successful vendor.

Technical assistance is required to initially advise the Single Window Evaluation Committee on the tender evaluation process and generally
support its deliberations. Support is also required to advise on international best practice in the implementation of an ESW and the effective
monitoring of a ESW implementation plan.

Further advisory support will be required to conduct process mapping and business process re-engineering in addition to advisory support on
investments in software and hardware for the ESW.

It is considered that the current definitive date provides adequate time for the completion of these initial tasks.

Leyendas
Notificada en la categoria C Notificada en la categoria C Prérroga solicitada
LG\ Donor arrangement notified Donor arrangement not yet notified

Descargado el 27 diciembre 2025
Actualizado el 13 diciembre 2025
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